



Unclassified

COE Production Engineering Status

1 February 2002

**Julie Mintz
COE Engineering Office
(703) 882-1145
coeengr@ncr.disa.mil**



Unified Build

- **UB 3.0.2.5P13, JMTK 1.0.0.10P13**
 - **Delivered 31 January**
- **UB 3.0.2.5P14**
 - **Content list still under discussion. Candidates include AA fixes, GCCS-M sponsored TDBM/troubleshooting changes**
 - **Schedule will be announced once content is defined**



Kernel Patch 4.2.0.0P7

- **Kernel Patch Segment, Developer's Toolkit and NIS+ Admin Tool**
 - Initial beta made available on JPL community ftp site 18 January
 - Second beta planned for mid-February
 - Final delivery TBD, based on Tiger Team direction



Ongoing Activities

- **I&RTS 4.2**
 - Undergoing final Engineering Office review prior to community release
- **COE Developer Documentation Requirements (DDR)**
 - Will be released after developer verification
- **Windows Segmentation CBT**
 - Beta version distributed 1 February to AOG members for feedback



Upcoming Events

- **COE Developers' Technical Exchange still tentatively scheduled for 14-16 May 2002 in Northern Virginia**
 - Exact location not yet determined
- **COE Release 4.6**
 - CRCB approved move of date from 5 April to a date after the Tiger Team effort is completed (probably mid-May)
 - Software will continue to be delivered, approved, and released as a part of 4.5
 - 4.6 content and dates will be briefed once Tiger Team work gets closer to completion



COTS Licensing Issues

- **Paper documenting COE Engineering position provided to AOG reps at February AOG**
- **COE component segments separated into three groups:**
 - **Those that can be installed without “review”**
 - **GOTS, abbreviated segments, freeware without use restrictions**
 - **Those that require “review” before installation**
 - **Enterprise license, freeware with use restrictions**
 - **Those that require a purchased license before installation**



COTS Licensing Issues

- **Draft spreadsheet provided**
 - **Information will continue to be reviewed and updated**
 - **Delivery documentation requirements will be modified to ensure that the information needed to fill in the spreadsheet is provided**
- **Segments will be reviewed to ensure they match their delivery information**